

ABILENE BOND PROGRAM
**MOVING FORWARD
 TOGETHER**

**SUMMER 2016
 PROGRESS REPORT**



**PROPOSITION 1
 STREETS**

WEST LAKE ROAD COMPLETED AUGUST, 2016 ↑
 ↓ CATCLAW DRIVE COMPLETED SEPTEMBER, 2016



ANTILLEY ROAD & JUDGE ELY BOULEVARD WERE
 ALSO COMPLETED IN AUGUST & SEPTEMBER OF 2016

YEAR 2 WILL INCLUDE AMBLER AVENUE, HARDWICK
 ROAD, NORTH 3RD STREET, SOUTH 20TH STREET, &
 TEXAS AVENUE



**PROPOSITION 2
 CIVIC CENTER**


EXHIBIT HALL RENOVATIONS & THE AUDITORIUM FLY
 SYSTEM WERE COMPLETED IN AUGUST, 2016



PROP 3 - SIDEWALKS



A design contract was awarded to local firm Jacob & Martin Engineering in April 2016. Construction is anticipated to begin in the Fall of 2016.



PROP 4 - POLICE & FIRE

Jacob & Martin/Hasen Engineering has created the initial design for the **Fire Fleet Maintenance Shop** on property at Abilene Regional Airport (above).

A design contract has been awarded to the local office of Parkhill, Smith & Cooper for **Fire Stations #3, #4, and #7**, and a construction contract was awarded to Speed Fab-Crete. Sites for the stations have been chosen.



PROPOSITION 7 SPLASH PADS

SCARBOROUGH SPLASH COMPLETED AUGUST, 2016 ↑
↓ **STEVENSON SPLASH COMPLETED SEPTEMBER, 2016**




PROPOSITION 5 ABILENE ZOO

EXHIBIT IMPROVEMENTS

The City is working with the local design firm Parkhill, Smith & Cooper to complete the design of the **Flamingo Exhibit** and are working to begin design on the **Jaguar Facility, Bird Rehabilitation Center, Giant Anteater Exhibit**, and a new **Fishing Pier**.



RED BUD & SEARS SPLASH PADS TO BEGIN CONSTRUCTION IN 2017



PROPOSITION 6 AQUATIC CENTER



THE AQUATIC CENTER DESIGN IS FINALIZED, GROUND BREAKING & CONSTRUCTION BEGAN IN AUGUST, 2016

PROP 8 - CEDAR CREEK TRAIL



Design work is being performed by the local firm of Enprotec/ Hibbs & Todd for the trail improvements underneath the railroad tracks near East Highway 80.



PROPOSITION 9 AIRPORT

The reconstruction of **Runway 17R/35L** involved the complete removal and replacement of all asphalt and base material. It is approximately 80% complete and within budget. Completion is set for mid-December.